Proposed Gulfco Response Approat
Enforcement Confidential

PRPs provide information that there is a bona-fide prospective purchaser for
the southern portion of the site with a land-use that is appropriate for the
zoning requirements. '

If PRPs are unable to provide the above purchaser information, then proceed
under the existing UAO on an accelerated schedule for the entire site.

If the PRPs are able to provide the purchaser information, then proceed as
follows:

a. Accelerate the risk assessment for the surface in the southern parcel of
the site (south of Marlin Ave.).
b. If the surface of the southern parcel is below the risk range, then

develop an AOC to do a removal for the tanks in the southern parcel
and the buried drums in the northern parcel, and require placement of
ICs; however, if the surface is not below the risk range, then continue
under the UAO on an accelerated schedule without an AOC or
removal.

c. Prepare an EE/CA for the non-time critical removal, and complete
removals & placement of ICs for the southern parcel.

d. Continue the RI/FS under the UAO for the north parcel and for site-
wide ground water.

e. Modify deliverables under the UAO as necessary to accommodate the
north/south split.
f Split the site into two OUs: (1) for the surface in the southern parcel,

and (2) for the northern parcel surface & site-wide ground water.
g. Prepare a no-action Proposed Plan & ROD for OU1 (surface of

, southern parcel).
h. Prepare a partial deletion for OUI.
i Prepare a Proposed Plan & ROD for OU2 (surface of northern parcel

& site-wide ground water) when the RI/ES is complete. Include
mitigation of wetland damage resulting from the former parking lot
located north of Marlin Ave by restoring the wetlands in the former
parking lot area (between Marlin Ave. and the former impoundments).
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